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RESOLUTION NO. 27838 

 

A RESOLUTION AUTHORIZING THE APPROVAL OF 

CHANGE ORDER NO. 1 (FINAL) FOR HAREN 

CONSTRUCTION COMPANY RELATIVE TO CONTRACT 

NO. W-10-007-202, ALTAMONT PUMP STATION 

RENOVATION, FOR A DECREASED AMOUNT OF 

TWENTY-ONE THOUSAND THREE HUNDRED FOURTEEN 

AND 85/100 DOLLARS ($21,314.85), FOR A REVISED 

CONTRACT AMOUNT NOT TO EXCEED SIX HUNDRED 

FIFTY-SIX THOUSAND SIX HUNDRED EIGHTY-FIVE AND 

15/100 DOLLARS ($656,685.15), AND TO RELEASE THE 

REMAINING CONTINGENCY OF SEVENTY THOUSAND 

DOLLARS ($70,000.00). 

______________________________________________________ 

 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 (Final) for Haren Construction 

Company relative to Contract No. W-10-007-202, Altamont Pump Station Renovation, for a 

decreased amount of $21,314.85, for a revised contract amount not to exceed $656,685.15, and 

to release the remaining contingency of $70,000.00. 

ADOPTED: April 22, 2014 

/mem 


